



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 22-18-08

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment**
 - Change Order

Contract Number 22-18 Request No. FP-3 Final
Contract Name Peters Road Waterline Replacement
Contractor Jet Jack, Inc. Amount of request \$ 26,821.85
Description: Final Payment 3; 100% complete

Original contract amount	\$	275,465.00
Previously approved change order(s)	\$	10,172.00
Requested change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	285,637.00
Total Previous payments	\$	258,815.15
Current pay request	\$	26,821.85
Balance to finish including retainage	\$	0.00


Michael C. Malak, P.E., Director
Engineering & Environmental Services

1/19/23
Date