



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-19-10

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment ratification ☒ **Change Order**

Contract Number 22-19

Request No. CO-4

Contract Name Sun Valley Utilities Upgrades

Contractor J.S. Bova Excavating Amount of request \$ 66,678.94

Description: The changes to the contract will be an add for the excavation and removal of existing 30" deteriorating pipe as well as grouting of pipe that needed to remain with flowable fill. Also includes additional cold patch needed to winterize the project.

Original contract amount	\$	1,121,204.00
Previously approved change order(s)	\$	18,754.28
Requested change order(s)	\$	66,678.94
Unit quantity adjustments	\$	
Revised contract amount to date	\$	1,206,637.22
 Total Previous payments	\$	
 Current pay request	\$	
Balance to finish including retainage	\$	

Michael C. Malak, P.E., Director
Engineering & Environmental Services

2/21/23

Date