




**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 22-17-10**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☐ Partial payment  
☐ Contract award ☐ Final payment  
☐ Payment ratification ☒ **Change Order**

Contract Number 22-17 Request No. CO-4  
Contract Name Municipal Campus Rear Parking Lot - Parking Lot Improvements  
Contractor Holbein, Inc. Amount of request \$ 14,911.00  
Description: The extra work performed for this change order includes the extension of the 15" pipe approx. 145 LF from Inlet No. 5 to the landscape island on the opposite side of the side parking lot driveway.

Original contract amount	\$	1,390,599.12
Previously approved change order(s)	\$	-19,999.99
Requested change order(s)	\$	14,911.00
Unit quantity adjustments	\$	
Revised contract amount to date	\$	1,385,510.13
Total Previous payments	\$	
Current pay request	\$	
Balance to finish including retainage	\$	

  
\_\_\_\_\_  
Michael C. Malak, P.E., Director  
Engineering & Environmental Services

2/22/23  
Date