



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-17-12

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment ratification ☒ **Change Order**

Contract Number 22-17


Request No. CO-5

Contract Name Municipal Campus Rear Parking Lot - Parking Lot Improvements

Contractor Holbein, Inc. Amount of request \$ 6,752.00

Description: The extra work performed for this change order included lowing & capping an existing buried manhole that was discovered while excavating for the new storm line. The work included cleanout of debris, additional stone, digging box, steel plate, backfill and grading area to existing conditions.

Original contract amount	\$	1,390,599.12
Previously approved change order(s)	\$	-5,088.99
Requested change order(s)	\$	6,752.00
Unit quantity adjustments	\$	
Revised contract amount to date	\$	1,392,262.13
 Total Previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	



Michael C. Malak, P.E., Director
Engineering & Environmental Services

5/15/23
Date