



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 22-30-02**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☐ Partial payment  
☒ **Contract award** ☐ Final payment  
☐ Payment ratification ☐ Change Order

Contract Number 22-30

Request No. CA-1

Contract Name Fox Run Sewer System & Stormwater Infrastructure Upgrades

Contractor Thomas Construction, Inc. Amount of request \$ 497,519.30

Description: Requesting authorization to award the bid to Thomas Construction, Inc. in the Base Bid amount of \$497,519.30. Bid opening was held Tuesday, May 16, 2023. Bid proposal was checked and references were verified.

Original contract amount	\$	497,519.30
Previously approved change order(s)	\$	
Requested change order(s)	\$	
Unit quantity adjustments	\$	
Revised contract amount to date	\$	
 Total Previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	

Michael C. Malak, P.E., Director  
Engineering & Environmental Services

5/17/23

Date

**CONTRACT NO. 22-30  
FOX RUN SEWER SYSTEM & STORMWATER  
INFRASTRUCTURE UPGRADES**

**Bid Opening**

<b>Bidder</b>	<b>Base Bid</b>
Thomas Construction, Inc.	\$497,519.30
M. O'Herron Company	\$674,465.00
S.E.T., Inc.	\$755,947.32
D&M Contracting, Inc.	\$890,000.00
Rudzik Excavating	\$1,045,047.00
W.A. Petrakis Contracting, LLC	\$1,076,431.00