



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 23-06-03**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☐ Partial payment  
☐ Contract award ☒ **Final payment**  
☐ Payment ratification ☐ Change Order

Contract Number 23-06

Request No. FP-1

Contract Name Crack Sealing 2023

Contractor Russell Standard Corporation Amount of request \$ 59,561.05

Description: Final Payment 1; 100% Complete

Original contract amount	\$	59,500.00
Previously approved change order(s)	\$	
Requested change order(s)	\$	
<b>Unit quantity adjustments</b>	\$	<b>61.05</b>
Revised contract amount to date	\$	59,561.05
 Total Previous payments	\$	 0.00
 Current pay request	\$	 59,561.05
Balance to finish including retainage	\$	0.00

Michael C. Malak, P.E., Director  
Engineering & Environmental Services

5/17/23

Date