



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 22-19-12**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☐ Partial payment  
☐ Contract award ☐ Final payment  
☐ Payment ratification ☒ **Change Order**

Contract Number 22-19

Request No. CO-5

Contract Name Sun Valley Utilities Upgrades

Contractor J.S. Bova Excavating Amount of request \$ 5,478.73

Description: Additional Rip Rap was needed to stabilize the stream.

Original contract amount	\$	1,121,204.00
Previously approved change order(s)	\$	85,433.22
<b>Requested change order(s)</b>	\$	<b>5,478.73</b>
Unit quantity adjustments	\$	
Revised contract amount to date	\$	1,212,115.95
 Total Previous payments	\$	
 Current pay request	\$	
Balance to finish including retainage	\$	

  
\_\_\_\_\_  
Michael C. Malak, P.E., Director  
Engineering & Environmental Services

5/19/23  
Date