



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 23-04-03

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment ratification ☒ **Change Order**

Contract Number 23-04

Request No. CO-1

Contract Name Superpave Street Resurfacing 2023

Contractor Youngblood Paving, Inc. Amount of request \$ 87,793.10

Description: The change to this contract will be an add for the base repair needed in The Crossings. The contractor provided all equipment, labor & materials to complete the additional subbase repairs including mill out 4" & install 4" of 19mm binder. Additional repairs were required due to pavement base failure discovered following milling and roll testing.

Original contract amount	\$	1,164,772.90
Previously approved change order(s)	\$	
Requested change order(s)	\$	87,793.10
Unit quantity adjustments	\$	
Revised contract amount to date	\$	1,252,566.00
 Total Previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	


Michael C. Malak, P.E., Director
Engineering & Environmental Services

6/19/23
Date