



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-19-13

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment ratification ☐ Change Order

Contract Number 22-19

Request No. PP-6

Contract Name Sun Valley Utilities Upgrades

Contractor J.S. Bova Excavating

Amount of request \$ 125,209.79

Description: Payment 6; 95% complete

Original contract amount	\$	1,121,204.00
Previously approved change order(s)	\$	90,911.95
Requested change order(s)	\$	
Unit quantity adjustments	\$	
Revised contract amount to date	\$	1,212,115.95
 Total Previous payments	 \$	 979,040.40
 Current pay request	 \$	 125,209.79
Balance to finish including retainage	\$	107,865.76

Michael C. Malak, P.E., Director
Engineering & Environmental Services

6/22/23

Date