



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 22-29-03

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment ratification ☒ **Change Order**

Contract Number 22-29

Request No. CO-1

Contract Name Municipal Campus Admin Side Parking Lot

Contractor Youngblood Paving, Inc. Amount of request \$ _____

Description: Authorization for a time extension of the contract completion date from September 1, 2023 to October 15, 2023.

Original contract amount	\$
Previously approved change order(s)	\$
Requested change order(s)	\$
Unit cost(s) adjustments	\$
Revised contract amount to date	\$
 Total Previous payments	 \$
 Current pay request	 \$
Balance to finish including retainage	\$



Michael C. Malak, P.E., Director
Engineering & Environmental Services

8/28/23
Date