




**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 23-12-03

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment ratification ☐ Change Order

Contract Number 23-12 Request No. PP-1
Contract Name Water Main Replacement - East Common Drive
Contractor JR Contracting, LLC Amount of request \$ 130,247.10
Description: Partial Payment 1; 66% complete

Original contract amount	\$	217,712.00
Previously approved change order(s)	\$	
Requested change order(s)	\$	
Unit quantity adjustments	\$	
Revised contract amount to date	\$	217,712.00
 Total Previous payments	 \$	 0.00
 Current pay request	 \$	 130,247.10
Balance to finish including retainage	\$	87,464.90


Michael C. Malak, P.E., Director
Engineering & Environmental Services

9/20/23
Date