



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 23-02-10

- Request for: Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 Bid rejection **Partial payment**
 Contract award Final payment
 Payment ratification Change Order

Contract Number 23-02 Request No. PP-6
Contract Name Pickleball Expansion Project
Contractor C.H. & D. Enterprises, Inc. Amount of request \$ 51,418.75
Description: Partial Payment 6; 98% complete

| | | |
|---------------------------------------|----|--------------|
| Original contract amount | \$ | 1,236,884.00 |
| Previously approved change order(s) | \$ | 94,520.72 |
| Requested change order(s) | \$ | |
| Unit quantity adjustments | \$ | |
| Revised contract amount to date | \$ | 1,331,404.72 |
| | | |
| Total Previous payments | \$ | 1,213,415.73 |
| | | |
| Current pay request | \$ | 51,418.75 |
| Balance to finish including retainage | \$ | 66,570.24 |

Michael C. Malak, P.E., Director
Engineering & Environmental Services

10/16/23
Date