



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-29-05

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment
 - Change Order**

Contract Number 22-29 Request No. CO-2

Contract Name Municipal Campus Admin Side Parking Lot

Contractor Youngblood Paving, Inc. Amount of request \$ 8,400.00

Description: The change to the contract includes: Installation of additional 15" storm line under pavement to receive drainage from Municipal Center additions.

Original contract amount	\$	767,053.50
Previously approved change order(s)	\$	
Requested change order(s)	\$	8,400.00
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	775,453.50
Total Previous payments	\$	
Current pay request	\$	
Balance to finish including retainage	\$	775,453.50


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

10/18/23
 Date