



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-19-15

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment**
 - Change Order

Contract Number 22-19 Request No. FP-7
 Contract Name Sun Valley Utilities Upgrades
 Contractor J.S. Bova Excavating Amount of request \$ 67,083.16
 Description: Payment 7 Final; 100% complete

Original contract amount	\$	1,121,204.00
Previously approved change order(s)	\$	50,129.35
Requested change order(s)	\$	
Unit quantity adjustments	\$	
Revised contract amount to date	\$	1,171,333.35
Total Previous payments	\$	1,104,250.19
Current pay request	\$	67,083.16
Balance to finish including retainage	\$	0.00


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

10/18/23
 Date