



CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 23-12-04

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
  - Bid rejection
  - Contract award
  - Payment ratification
  - Partial payment
  - Final payment
  - Change Order**

Contract Number 23-12 Request No. CO-1

Contract Name Water Main Replacement - East Common Drive

Contractor JR Contracting, LLC Amount of request \$ 8,651.00

Description: The change to the contract includes: unforeseen underground conflicts and installation of a 2" blow-off.

Original contract amount	\$	217,712.00
Previously approved change order(s)	\$	
<b>Requested change order(s)</b>	\$	<b>8,651.00</b>
Unit quantity adjustments	\$	
Revised contract amount to date	\$	226,363.00
Total Previous payments	\$	
Current pay request	\$	
Balance to finish including retainage	\$	87,464.90

  
 Michael C. Malak, P.E., Director  
 Engineering & Environmental Services

10/19/23  
 Date