



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 23-12-05

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment**
 - Final payment
 - Change Order

Contract Number 23-12 Request No. PP-2
 Contract Name Water Main Replacement - East Common Drive
 Contractor JR Contracting, LLC Amount of request \$ 55,267.34
 Description: Partial Payment 2; 91% complete

Original contract amount	\$	217,712.00
Previously approved change order(s)	\$	8,651.00
Requested change order(s)	\$	
Unit quantity adjustments	\$	
Revised contract amount to date	\$	226,363.00
Total Previous payments	\$	130,247.10
Current pay request	\$	55,267.34
Balance to finish including retainage	\$	40,848.56


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

10/18/23
 Date