



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-30-05

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment
 - Change Order**

Contract Number 22-30 Request No. CO-2
 Contract Name Fox Run Sewer System & Stormwater Infrastructure Upgrades
 Contractor Thomas Construction, Inc. Amount of request \$ 10,853.26

Description: The change to the contract includes: Installation of additional Rip-Rap at the stream and modification of the storm catch basin.

Original contract amount	\$	497,519.30
Previously approved change order(s)	\$	9,476.00
Requested change order(s)	\$	10,853.26
Unit quantity adjustments	\$	
Revised contract amount to date	\$	517,848.56
Total Previous payments	\$	
Current pay request	\$	
Balance to finish including retainage	\$	


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

10/19/23
 Date