



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 23-12-07

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment
 - Change Order

Contract Number 23-12 Request No. FP-3
 Contract Name Water Main Replacement - East Common Drive
 Contractor JR Contracting, LLC Amount of request \$ 30,180.72
 Description: Final Payment 3; 100% complete

Original contract amount	\$	217,712.00
Previously approved change order(s)	\$	-2,016.84
Requested change order(s)	\$	
Unit quantity adjustments	\$	
Revised contract amount to date	\$	215,695.16
Total Previous payments	\$	185,514.44
Current pay request	\$	30,180.72
Balance to finish including retainage	\$	0.00


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

11/8/23
 Date