



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 23-10.02-03-HC

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment**
 - Final payment
 - Change Order

Contract Number 23-10.02-HVAC Request No. PP-1
 Contract Name Municipal Center Building Renovation
 Contractor K&K Mechanical Services, Inc. Amount of request \$ 47,099.70
 Description: Partial Payment 1: 6% complete

Original contract amount	\$	948,825.00
Previously approved change order(s)	\$	
Requested change order(s)	\$	
Unit quantity adjustments	\$	
Revised contract amount to date	\$	948,825.00
Total Previous payments	\$	0.00
Current pay request	\$	47,099.70
Balance to finish including retainage	\$	901,725.30


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

11/9/23
 Date