



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 23-02-11

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment**
 - Final payment
 - Change Order

Contract Number 23-02 Request No. PP-7
 Contract Name Pickleball Expansion Project
 Contractor C.H. & D. Enterprises, Inc. Amount of request \$ 56,570.24
 Description: Partial Payment 7; 99% complete

Original contract amount	\$	1,236,884.00
Previously approved change order(s)	\$	94,520.72
Requested change order(s)	\$	
Unit quantity adjustments	\$	
Revised contract amount to date	\$	1,331,404.72
Total Previous payments	\$	1,264,834.48
Current pay request	\$	56,570.24
Balance to finish including retainage	\$	10,000.00


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

11/9/23
 Date