



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 23-02-12

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☒ **Final payment**
☐ Payment ratification ☐ Change Order

Contract Number 23-02 Request No. FP-8
Contract Name Pickleball Expansion Project
Contractor C.H. & D. Enterprises, Inc. Amount of request \$ 15,100.00
Description: Final Payment 8; 100% complete

Original contract amount	\$	1,236,884.00
Previously approved change order(s)	\$	99,620.72
Requested change order(s)	\$	
Unit quantity adjustments	\$	
Revised contract amount to date	\$	1,336,504.72
 Total Previous payments	 \$	 1,321,404.72
 Current pay request	 \$	 15,100.00
Balance to finish including retainage	\$	0.00

Michael C. Malak, P.E., Director
Engineering & Environmental Services

1/15/24

Date