



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 23-10.02-07-HC

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment
 - Change Order**

Contract Number 23-10.02-HVAC Request No. CO-2
 Contract Name Municipal Center Building Renovation
 Contractor K&K Mechanical Services, Inc. Amount of request \$ 21,831.33

Description: The changes to the contract includes: adds for the relocate of the existing thermostat due to the new gymnasium entrance, disconnecting and removing RTU-28 & controls and relocating RTU-4 and revision per Bulletin No.1.

Original contract amount	\$	948,825.00
Previously approved change order(s)	\$	-147,332.17
Requested change order(s)	\$	21,831.33
Unit quantity adjustments	\$	
Revised contract amount to date	\$	823,324.16
 Total Previous payments	\$	
 Current pay request	\$	
Balance to finish including retainage	\$	


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

3/21/24
 Date