



CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT


CONTRACT ACTION REQUEST NO. 23-10.04-04-EC

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
  - Bid rejection
  - Contract award
  - Payment ratification
  - Partial payment
  - Final payment
  - Change Order**

Contract Number 23-10.04-Electrical Request No. CO-1  
 Contract Name Municipal Center Building Renovation  
 Contractor Allegheny City Electric, Inc. Amount of request \$ 127,738.15

Description: The changes to the contract includes: adds to install four (4) additional receptacles and two (2) data drops in the State Representative's Office, install 6 strand fiber from the 2nd fl to IT RM for new closet within Council Chambers, Bulletin 1 changes associated with Park & Rec & State Rep, Bulletin 4 changes and rerouting underground conduit.

|                                       |    |                   |
|---------------------------------------|----|-------------------|
| Original contract amount              | \$ | 933,500.00        |
| Previously approved change order(s)   | \$ |                   |
| <b>Requested change order(s)</b>      | \$ | <b>127,738.15</b> |
| Unit quantity adjustments             | \$ |                   |
| Revised contract amount to date       | \$ | 1,061,238.15      |
| Total Previous payments               | \$ |                   |
| Current pay request                   | \$ |                   |
| Balance to finish including retainage | \$ |                   |

  
 Michael C. Malak, P.E., Director  
 Engineering & Environmental Services

3/21/24  
 Date