



CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 23-10.03-18-PC

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
  - Bid rejection
  - Contract award
  - Payment ratification
  - Partial payment
  - Final payment
  - Change Order**

Contract Number 23-10.03-Plumbing Request No. CO-7  
 Contract Name Municipal Center Building Renovation  
 Contractor East End Plumbing & Mech, Inc. Amount of request \$ 2,254.71  
 Description: The changes to the contract includes: relocation of fresh air vent in the staff patio area.

Original contract amount	\$	457,900.00
Previously approved change order(s)	\$	88,192.64
<b>Requested change order(s)</b>	\$	<b>2,254.71</b>
Unit quantity adjustments	\$	
Revised contract amount to date	\$	548,347.35
 Total Previous payments	\$	
 Current pay request	\$	
Balance to finish including retainage	\$	

  
 Michael C. Malak, P.E., Director  
 Engineering & Environmental Services

10/23/24  
 Date