



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 24-08.01-09-SC

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment
 - Change Order**

Contract Number 24-08.01 Request No. CO-2
 Contract Name Armstrong Great Lawn
 Contractor C.H. & D. Enterprises, Inc. Amount of request \$ 9,640.00

Description: The change to the contract includes: a credit for the removal of a concrete seat wall and associated custom benches. The adds include extra depth of concrete in vehicular area, additional benches, additional trench drain at library door, stepping stones, wooden railing at school house, adjustments to play area, and additional fencing with panic hardware around courtyard and staff patio.

Original contract amount	\$	2,138,644.00
Previously approved change order(s)	\$	
Requested change order(s)	\$	9,640.00
Unit quantity adjustments	\$	
Revised contract amount to date	\$	2,148,284.00
Total Previous payments	\$	
Current pay request	\$	
Balance to finish including retainage	\$	


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

11/13/24
 Date