



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 24-08.02-10-EC

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment**
 - Final payment
 - Change Order

Contract Number 24-08.02 Request No. PP-6
 Contract Name Armstrong Great Lawn
 Contractor McCurley Houston Electric, Inc. Amount of request \$ 332,341.44
 Description: Partial Payment 6: 96% complete

Original contract amount	\$	653,760.00
Previously approved change order(s)	\$	26,850.00
Requested change order(s)	\$	
Unit quantity adjustments	\$	
Revised contract amount to date	\$	680,610.00
Total Previous payments	\$	303,691.52
Current pay request	\$	332,341.44
Balance to finish including retainage	\$	44,577.04


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

11/14/24
 Date