



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 22-30-08

- Request for:
- | | |
|--|--|
| <input type="checkbox"/> Authorization to bid & for Twp. Mgr. &/or his designee to open bids | <input type="checkbox"/> Partial payment |
| <input type="checkbox"/> Bid rejection | <input checked="" type="checkbox"/> Final payment |
| <input type="checkbox"/> Contract award | <input type="checkbox"/> Change Order |
| <input type="checkbox"/> Payment ratification | |

Contract Number 22-30 Request No. FP-4
Contract Name Fox Run Sewer System & Stormwater Infrastructure Upgrades
Contractor Thomas Construction, Inc. Amount of request \$ 8,685.87
Description: Final Payment 4; 100% complete

Original contract amount	\$	497,519.30
Previously approved change order(s)	\$	20,329.26
Requested change order(s)	\$	
Unit quantity adjustments	\$	46,010.00
Revised contract amount to date	\$	563,858.56
Total Previous payments	\$	555,172.69
Current pay request	\$	8,685.87
Balance to finish including retainage	\$	0.00



Michael C. Malak, P.E., Director
Engineering & Environmental Services

11/14/24
Date