



CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 23-10.04-19-EC

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
  - Bid rejection
  - Contract award
  - Payment ratification
  - Partial payment
  - Final payment
  - Change Order**

Contract Number 23-10.04-Electrical Request No. CO-7  
 Contract Name Municipal Center Building Renovation  
 Contractor Allegheny City Electric, Inc. Amount of request \$ 14,248.16

Description: The changes to the contract includes: additional power for vestibule heater, additional data drops, additional light fixtures in caucus room and admin kitchen area, additional circuits for range and range hood, credit for un-used coax cable runs.

Original contract amount	\$	933,500.00
Previously approved change order(s)	\$	288,799.77
<b>Requested change order(s)</b>	\$	<b>14,248.16</b>
Unit quantity adjustments	\$	
Revised contract amount to date	\$	1,236,547.93
Total Previous payments	\$	
Current pay request	\$	
Balance to finish including retainage	\$	

  
 Michael C. Malak, P.E., Director  
 Engineering & Environmental Services

1/29/25  
 Date