



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ORDER NO. 2025-57

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment ratification ☐ Change Order

Contract Number 2025-57 Request No. PP-3
Contract Name Public Works Salt Shed Renovation
Contractor Lee Michael Industries Amount of request \$ 118,026.29
Description: Partial Payment 3; 73% complete

Original contract amount	\$	255,365.00
Previously approved change order(s)	\$	
Requested change order(s)	\$	26,780.00
Unit quantity adjustments	\$	
Revised contract amount to date	\$	282,145.00
 Total Previous payments	\$	 67,442.81
 Current pay request	\$	 118,026.29
Balance to finish including retainage	\$	96,675.90



Michael C. Malak, P.E., Director
Engineering & Environmental Services

5/13/25

Date