



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ORDER NO. 2025-178

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment**
 - Change Order

Contract Number 2025-178 Request No. FP-3
 Contract Name Northfield Road Storm Sewer Upgrades
 Contractor Fryer Excavating Amount of request \$ 21,855.15
 Description: Final Payment 3: 100% complete

Original contract amount	\$	136,266.92
Previously approved change order(s)	\$	19,284.58
Requested change order(s)	\$	
Unit quantity adjustments	\$	
Revised contract amount to date	\$	155,551.50
Total Previous payments	\$	133,696.35
Current pay request	\$	21,855.15
Balance to finish including retainage	\$	0.00


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

5/20/26
 Date