



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ORDER NO. 2025-180

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment
 - Change Order**

Contract Number 2025-180 Request No. CO-3

Contract Name Community Park North Improvements

Contractor Thomas Construction, Inc. Amount of request \$ 79,396.90

Description: The changes to the contract includes: roadway grade revisions that included an additional catch basin and underdrain. The installation of an additional (52) parking spots on the west side of the project site.

Original contract amount	\$	2,932,643.80
Previously approved change order(s)	\$	76,030.33
Requested change order(s)	\$	79,396.90
Unit quantity adjustments	\$	
Revised contract amount to date	\$	3,088,071.03
 Total Previous payments	\$	
 Current pay request	\$	
Balance to finish including retainage	\$	

Michael C. Malak, P.E., Director
Engineering & Environmental Services

5/26/26
Date