



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ORDER NO. 2025-182

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment
 - Change Order**

Contract Number 2025-182 Request No. CO-1

Contract Name Community Park North Improvements - Electrical Construction

Contractor McCurley Houston Electric, Inc. Amount of request \$ 26,805.30

Description: The changes to the contract includes: a credit for removal of Synapse Lighting Control system, an add of in-floor heating in restroom building, additional conduit and ground vaults for future expansion around restroom building and rear parking lot, revision to electrical panel in restroom building to allow for future expansion, and additional wiring for cameras at restroom building.

Original contract amount	\$	773,900.00
Previously approved change order(s)	\$	
Requested change order(s)	\$	26,805.30
Unit quantity adjustments	\$	
Revised contract amount to date	\$	800,705.30
 Total Previous payments	\$	
 Current pay request	\$	
Balance to finish including retainage	\$	

Michael C. Malak, P.E., Director
Engineering & Environmental Services

5/26/26

Date