



CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT

CONTRACT ORDER NO. 2025-48

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
  - Bid rejection
  - Contract award
  - Payment ratification
  - Partial payment**
  - Final payment
  - Change Order

Contract Number 2025-48 (GC) Request No. PP-11  
 Contract Name BCWPCF – Solids Handling Upgrade - General Construction  
 Contractor Kukurin Contracting, Inc. Amount of request \$ 2,634,501.60  
 Description: Partial Payment 11: 39% complete

Original contract amount	\$	31,777,777.00
Previously approved change order(s)	\$	
Requested change order(s)	\$	
Unit quantity adjustments	\$	
Revised contract amount to date	\$	31,777,777.00
Total Previous payments	\$	8,395,374.60
Current pay request	\$	2,634,501.60
Balance to finish including retainage	\$	20,747,900.80

  
 Michael C. Malak, P.E., Director  
 Engineering & Environmental Services

6/11/26  
 Date