



CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT

CONTRACT ORDER NO. 2025-156

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
  - Bid rejection
  - Contract award
  - Payment ratification
  - Partial payment
  - Final payment**
  - Change Order

Contract Number 2025-156 Request No. FP-2  
 Contract Name Pinebrook Drive Culvert Replacement  
 Contractor Metarko Excavating LLC Amount of request \$ 62,529.00  
 Description: Final Payment 2: 100% complete

Original contract amount	\$	128,400.00
Previously approved change order(s)	\$	
Requested change order(s)	\$	
Unit quantity adjustments	\$	
Revised contract amount to date	\$	128,400.00
Total Previous payments	\$	65,871.00
Current pay request	\$	62,529.00
Balance to finish including retainage	\$	0.00

Michael C. Malak, P.E., Director  
Engineering & Environmental Services

6/17/26  
Date