



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 16-14-30

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment Ratification ☐ Change order


Contract Number 16-14 Request No. PP-24/25

Contract Name BCWPCF Expansion Rebid – HVAC Construction

Contractor D&G Mechanical Inc. Amount of request \$32,486.87

Description: Payment 24 & 25; 93% complete.

Original contract amount	\$	1,260,100.00
Approved change order(s)	\$	38,602.74
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,298,702.74
 Total previous payments	 \$	 1,181,391.50
 Current pay request	 \$	 32,486.87
Balance to finish including retainage	\$	84,824.37



Jason M. Kratsas, P.E.
Director, Engineering

5/20/19

Date