



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 19-12-04**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☐ Partial payment  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☒ **Change order**

Contract Number 19-12

Request No. CO-2

Contract Name Library Makerspace & Renovations – Electrical Construction

Contractor Westmoreland Electric Services

Amount of request \$6,890.00

Description: Add – upgrading electrical drop cords to Hubbell power cord reels plus additional supporting needed.

Original contract amount	\$	185,000.00
Approved change order(s)	\$	9521.00
<b>Requested Change Order(s)</b>	<b>\$</b>	<b>6890.00</b>
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	201,411.00
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	

Jason M. Kratsas, P.E.  
Director, Engineering

12/6/2019  
Date