



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 19-11-13

Request for:

<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
<input type="checkbox"/>	Bid rejection	<input type="checkbox"/>	Final payment
<input type="checkbox"/>	Contract award	<input checked="" type="checkbox"/>	Change order
<input type="checkbox"/>	Payment Ratification		

Contract Number 19-11 Request No. CO-4

Contract Name Library Makerspace & Renovations – General Construction

Contractor Freedom Enterprises & Assoc. Amount of request \$2,880.00

Description: Add – install/re-install/dispose of Library furniture.

Original contract amount	\$	295,600.00
Approved change order(s)	\$	140,587.00
Requested Change Order(s)	\$	2,880.00
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	439,067.00
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	

Timothy S. Zinkham
Timothy S. Zinkham, Acting Director
Engineering & Environmental Services

3/22/2020
Date